To Do List:

1. Batch script generator for GRD.

a. Minimal one by first week, but improve this.

b. Will also need to upgrade JSP pages to collect any additional user information.

2. Port ORBASec to SGI.

3. Access to ARL mass storage 

a. Set up portal so that data is automatically archived.

b. Modify the file browser so that it can recover archived data.

4. Improve Job Monitor tool

a. Currently, we do this by embedding java commands in the job script.  Can handle these events: queued, running, finished.  Events are stored as serialized java object (hashtable).

b. Must be more robust, able to handle failure events.

c. Code needs to be more robust, extensible:  use xml to describe the events.

5. Improve job submission:  use xml to describe jobs, need code to extract information from xml job description.

6. Reorganize user interface:

a. Regular track: hide many parameters and details of generated script from the user.

b. Power track: user can edit all parameters that go into the job script, and can directly edit the job script.

c. More descriptive Ansys pages.  

d. Better page appearance generally.

e. Optional flags for the codes.

7. Need a description of the user in XML (XSIL).  Must integrate this with the JSP interface.  Some characteristics:

a. Full name

b. Email

c. User names at different MSRCs (ASC, ARL).

d. Machines user has an account on

e. Allocation hours (wait and integrate this with Information Environment)

f. Access level (regular user or administrator)

g. Codes user has access to.

8. Fix the administrator pages so that they work with the latest version of the Application Description.  Admin pages also need to let you add a new user to the system.

9. Compare Charon secure web access with ARL secure Apache server.  

