Web Site Maintenance Activity (as of 2/21/97)



Ref No.�Description�Submitted�Due�Approval�Charge�Status �Files/Materials�Links��cae021097_01�Parsnow Refrigerant Chart�2/10/97�2/21/97�Falcone/ Parsnow�CAES�Ready for Review�ashrae.doc���cae021097_02�Parsnow White Paper�2/10/97�2/21/97�Falcone/ Parsnow�CAES�Ready for Review�3ques.doc���cmu020797_01�Ductfree Products�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_02�Moisturemiser Case Study�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_03�Add Half Tonnages�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_04�Reorder product listings (esp 48 series)�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_05�Combine all HJ/TJ series in same table (up through 25 tons)�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_06�50 Series segues�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_07�Path One start button needs to be on building type�2/7/97�tbd�Geiss�CMUS�In Process����cmu020797_08�Control’s Catalog (HTML conversion)�2/7/97�2/14/97�Geiss�CMUS�First Estimate Submitted; Discussion Required����cmu020797_09�Add 30GX Chiller (new product introduction)�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_10�Modify 30GT/GN data�2/7/97�tbd�Geiss�CMUS�Awaiting Input����cmu020797_11�Product Group (Path 2):  Modify for listing all products on screen by general type, also include tonnage ranges and links to specific type below.

�2/7/97�tbd�Geiss�CMUS�Awaiting Input����nao020797_01�Create form in Resource Center to download link button�2/7/97�tbd�Geiss�NAO�In Process����nao021097_01�Craig Gann White Paper�2/10/97�2/21/97�Falcone/ Gann�NAO�Ready for Review�productv.doc

productv.xls���nao021197_01�DreamWorks Release�2/11/97�ASAP�Johnson (waive review)�NAO�Done 2/14����nao022197_01�MCAA Release�2/17/97�ASAP�Stensaas/

Shaw�NAO�In Process�mcaa.doc���nao022197_02�Distinguished Dealer  Release�2/17/97�ASAP�Stensaas�NAO�In Process�distdeal.doc���nao022197_03�Non-frame adaptation of carrier.com�2/10/97�tbd�Geiss/

Falcone�NAO�Recommendation to be delivered wk of 2/24 ����nao022197_04�Search Engine Registration, Key Words, etc.�2/10/97�tbd�Geiss/

Falcone�NAO�Recommendation to be delivered wk of 2/24����nao022197_05�Improve Key Word Search�1/25/97�ASAP�Falcone/

Geiss�NAO�Recommendation to be delivered wk of 2/24����nao022197_06�Create banner link for carrier.com�2/10/97�ASAP�Falcone/

Geiss�NAO�In Process����rac021397_01�RAC Product  Updates�2/13/97�ASAP�Stinson�RAC�In Process����res021097_01�ROLLs update (ROLLs disk & cross-reference index)



�2/10/97�ASAP�Mount/ Hankins�RES�Input Received from RES; In Process����res021097_02�RES Product Update�2/10/97�2/28 for Review�Mount/ Hankins�RES�Have Requested Electronic Files from Flack Design; further discussion required����res021297_01�Correct typo in Central Air Conditioner description�2/12/97 (Error was noted previously)�ASAP�Hankins or Mount�RES�Done����
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